
Row Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 9/13/06 3/9/07

1 REF2.070 Increment 14 9/13/06 3/9/07

2 REF1.00150 23 Progress Launch 10/18/06 10/18/06

Group_1: 2. Safety 8/4/06 8/4/06

4 CS.23P.0100 Coldbag/ICEPAC (23P) Submit Reflight Safety Letter
(PSRP)

8/4/06 8/4/06

Group_1: 3. CoFR 8/21/06 8/21/06

6 RPRO.0030.00190 Coldbag/ICEPAC (23P) CoFR Endorsements Due L-6 weeks 8/30/06 8/21/06 8/21/06

Group_1: 4. Research & Mission Integration 1/1/05 8/25/06

8 501B-001.00190 Coldbag/ICEPAC (23P) Questionnaire I-18 3/15/05 1/1/05 1/1/05

9 501A-001.00190 Coldbag/ICEPAC (23P) Export Control Letter L-36 10/18/03 8/25/06 8/25/06

Group_1: 5. Payload Engineering Integration 8/21/06 9/1/06

11 CS.23P.0010 Coldbag/ICEPAC (23P) Verification Data (L-3) L-3 7/18/06 9/1/06 9/1/06

12 CS.23P.0020 Coldbag/ICEPAC (23P) Re-Verification Memo (L-3) L-3 7/18/06 9/1/06 9/1/06

13 CS.23P.0040 Coldbag/ICEPAC (23P) CoC Submittal  (L-2.75) L-2.75 7/25/06 8/21/06 8/21/06

Group_1: 9. Russian Integration 6/13/06 8/31/06

15 RPRO.0060.00190 Coldbag/ICEPAC (23P) TDS 1 L-4.5 6/2/06 7/14/06 7/14/06

16 RPRO.0070.00190 Coldbag/ICEPAC (23P) TDS 2 L-3 7/18/06 7/15/06 7/15/06

17 RPRO.0080.00190 Coldbag/ICEPAC (23P) TDS 3 L-7 weeks 8/30/06 7/16/06 7/16/06

18 RPRO.0090.00190 Coldbag/ICEPAC (23P) ECW L-4.5 6/2/06 7/12/06 7/12/06

19 RPRO.0100.00190 Coldbag/ICEPAC (23P) DUC L-4.5 6/2/06 7/19/06 7/19/06

20 RPRO.0110.00190 Coldbag/ICEPAC (23P) Passport L-12
weeks

7/26/06 8/4/06 8/4/06

21 CS.23P.0050 Coldbag/ICEPAC (23P) Hardware Accountability Matrix
Review (HAMR) (OC Product) Initial Review (L-4)

L-4 6/18/06 6/13/06 6/13/06

22 CS.23P.0070 Coldbag/ICEPAC (23P) Flight Hardware Delivered
On-Dock @ JSC

8/28/06 8/28/06
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Coldbag/ICEPAC Increment 14 PIM Schedule
Flight 23P

Manifested:  Double Coldbag (1), Single Coldbag (2), +4C ICEPAC Assembly (4)

Print date: 9/22/06
Last update: 9/22/06

Page 1 of 2 Payload Integration Manager: Larry Cotton 281-226-4964
Planning Analyst: Steve Forrest 281-226-4394



Row Activity ID Name Template Template
Date

Start Finish

23 CS.23P.0090 Coldbag/ICEPAC (23P) Bench Review 8/31/06 8/31/06 8/31
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